The indicative plan 
Of renewal the Ukrainian part of international cross-border railway connection Zagórz (Poland) – Khyriv (Ukraine)
	Type of works
	Cost, million UAH
	Source
	Year 1
	Year 2
	Year 3
	Year 4

	
	
	
	І
	ІІ
	ІІІ
	IV
	V
	VI
	VII
	VIII
	IX
	X
	XI
	XII
	XIII
	XIV
	XV
	XVI

	Development of detailed feasibility study of Stage 1 
	0,15
	RB
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Development of the project of construction of the boarding platform “Smilnytsya” 
	0,05
	UZ
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Complete rebuilding of the railway section from the checkpoint to the bus stop “Smilnytsya” where the boarding platform will be located
	4,0
	UZ
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Building of the boarding platform “Smilnytsya”
	1,0
	UZ
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Refreshment of the Regulation about the customs control zone, obtaining necessary agreement from Ukrainian and Polish sides
	-
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Collection of statistics and analysis of Stage 1 realization results 
	0,1
	RB
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Amended calculation of economic and financial strengths and preparing of detailed feasibility study for the 2nd stage
	4,2
	RB
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Development of the algorithm of attracting investment costs and conducting negotiation procedures 
	0,1
	RB
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Complete rebuilding of the railway track and artificial installations at Stop Smilnytsya – Khyriv section
	131,5
	IC
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	


General cost of realization of the project – 141,1 mln UAH, including costs of external investments (IC) – 131,5 mln UAH; costs of regional budget (RB) – 4,55 млн грн; sosts of Ukrzaliznytsya JSC  – 5,05 mln UAH.
